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Functional Area WBS #: 
21 - Emergency 
Management    

Completed by: S.J. Havlovick (ANL-W) K.L. Yearsley (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Consolidation to INL) 

1) ACTIVITIES needed to transition 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.  Emergency Response Actions  X X 
 
2.  Staffing of Emergency Response Organization 
(EOC, ECC, etc.)  X  
 
3.  Emergency Communications X   
 
4.  Training of Emergency Response Organization 
personnel  X X 
 
5.  Emergency Response Planning and 
Documentation   X 
 
6.  Fire Department   X 
 
2) GAP(S) 

 Different radio frequency used for ERO communications. 

 ANL-W facility personnel control the response to facility alarms until On-Scene 
Commanders and Fire Department come on scene. 

 ANL-W Hazards assessments allow for discretionary operational emergencies and the 
INEEL does not. 

 INEEL Emergency Management Plan includes the RCRA Contingency Plan, ANL-W has 
a stand alone Emergency Management Plan and RCRA Contingency Plan.  

 INEEL Emergency Response Organization duties are considered collateral to the position 
descriptions 

 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 
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  ANL-W Security uses a different radio frequency than both the INEEL and ANL-W 
Emergency Response Organization to use during an emergency. 

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 

 ANL-W is looking into the transferring all ERO to the current radio system used by 
INEEL. 
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Functional Area WBS #: 
21 - Emergency 
Management    

Completed by: S.J. Havlovick (ANL-W) K.L. Yearsley (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 The INEEL Emergency Management Department is using a new radio system programmed for 
narrow band.  ANL has broadband radios that do not communicate with the INEEL.  Only 
communications available between two sites are the consoles located in the ECC and two CASs. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:  3 

Description:  During time urgent events, support from one site to the other may be critical.  The 
early integration of these two systems will provide short-term benefits in the form of 
enhanced communication, coordination, and cooperation during time-critical events.  The 
early integration of emergency communications systems will ultimately simplify the 
integration of the sites.  Because of the many benefits to both sites, the INEEL and ANL-W 
recommend the early integration of these Emergency Management communications systems. 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
    
1.  Purchase hand held radios that compliment the 
INEEL system ANL-W   
2.  Install base stations at primary locations on    
ANL site for emergency response and compliment 
the INEEL system ANL-W   

3.  Training on new radios and consoles 
ANL-W and 
INEEL   
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Functional Area WBS #: 
21 - Emergency 
Management    

Completed by: S.J. Havlovick (ANL-W) K.L. Yearsley (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 At ANL-W, during a weekday event, in a radiological facility, the ANL On-Scene Commander, 
Fire Department and the Building Emergency Director work in unified command during the 
emergency.   On the INEEL, the Fire Department maintains control of the event at the scene until 
the situation is beyond their control then command is shifted to the Emergency Command Centers 
and/or the Emergency Operations Centers. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:  2 

Description:  The existing command and control structure will continue to function under current 
arrangements with minimal impact to emergency response until the INL response 
organization, structure and process are established and standardized. 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.  Standardize the Emergency Response 
Organization.  

New 
Contractor INL 

2.  Identify Roles and Responsibilities  
New 
Contractor INL 

3.  Standardize response to radiological facilities   
New 
Contractor INL 

 
4.  Qualify and train responsible personnel  

New 
Contractor INL 

 
 
 



21-5 

 

Functional Area WBS #: 
21 - Emergency 
Management    

Completed by: S.J. Havlovick (ANL-W) K.L. Yearsley (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 The Hazards Assessment documents are not consistent across the site.  Discretionary Operational 
Emergencies are allowed at ANL and not at the INEEL.  If an event occurs on the INEEL site it 
will automatically trigger the DOE classification of “Alert, Site Area Emergency or General 
Emergency.”   

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:  2 

Description:  Inconsistent approach to Emergency Response or Identification to a time urgent 
event. 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.  Review categorization and classification process   INL 
2.  Determine if all emergencies can be categorized 
and classified   INL 
 
3.  Correct documentation in the EPHAs   INL 
 
4.  Train ERO in categorization and classification   INL 
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Functional Area WBS #: 
21 - Emergency 
Management    

Completed by: S.J. Havlovick (ANL-W) K.L. Yearsley (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 The INEEL Emergency Management Plan has the RCRA Contingency Plan as a subpart of the 
document.  ANL-W has two separate documents. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:  2 

Description:  No impact on operations, inconsistencies on INL 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.  Determine what process is the best way to 
control the RCRA Contingency Plan  

New 
Contractor INL 

2.  Update documentation of RCRA Contingency 
Plans   INL 
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Functional Area WBS #: 
21 - Emergency 
Management    

Completed by: S.J. Havlovick (ANL-W) K.L. Yearsley (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 Certain personnel have collateral responsibility to support the Emergency Response Organization 
in certain geographic locations on site.  When personnel are transferred to new locations, facilities 
or work assignments, the ERO position does not necessarily go with them.  However, the ERO 
must remain fully functional and staffed appropriately. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk: 3 

Description:  Identification of personnel that will staff ERO functions such as the Emergency 
Operations Center, site area Emergency Control Centers, area wardens, etc. and providing 
training and qualifications for those assigned must be done as part of the transition process to 
ensure proper response to site emergencies.  Ineffective response may occur if ERO 
functions are not fully staffed or personnel are not adequately trained and qualified. 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Determine impact to ERO staffing as the 
incoming contractor determines organizational 
structure and staffing.  

New 
Contractor  

 
2. Identify personnel as needed from new 
contractor organization to fill collateral ERO 
positions and duties.   INL 
 
3.  Provide training and qualification for newly 
assigned ERO staff.    INL 
 


